
The following is the expected work schedule for the week of November 23, 2015: 

 

• The new 18-inch HDPE forcemain is online and functioning as expected.  The blow off valve at 

Eldred Street is closed. 

• There are approximately 6 working days remaining on the Lexington portion of the Project. 

• The crew will continue to dewater and remove the 12-inch bypass pipe. 

• The crew will continue to prep and install temporary paving once the 12-inch bypass pipe has 

been removed. 

• No work will be performed on Thursday or Friday due to the Thanksgiving Holiday. 


